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Annual Procurement Plan
FY:2023-2024
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Ministry/Division : Miinistry of Public Administration Budget:Development
Agency : Bangladesh Institute of Adminisiration and Management (BIAM) Foundation
Procuring Entity Name & Code  : Project Director
Project/Program Name & Code - Construction of Training Centre cum Dormitory Building under BIAM Foundation
Package | Description of | Unit Quantity | Procurement | Contract |Source of| Estd. Cost Time Advertise Invite/ Tender Tender | Approval io | Notification | Signing of | Totaltime | Time for
No, Procurement Method & | Approving | Funds |in Lakh Tk.| Code for Prequel (If | Adveniise | Opening | Evaluation Award of Award | Contract | 1o Contract | Completion
Package Type Authority Process | applicable} | Tender Signature | of Contract
WORKS i
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
- | BIAM{TC | Training Center Nos. 1 OSTETM | Sacretary, | Gob 4093.77 |Planned - 1-0c1-23 | 29-0ct-23 | 30-Oct-23 | 24-Now-23 | 25-Nov-23 | 23-Dec-23 - 10-Jun-26
DRYW-2 |cum Dormitory (e-GP} MoPA Dales
Building, NCT) Planned - 0 28 1 25 1 28 83 900
Construction Days
Actual - - - - - - - -
Dates
Total Value of 4093.77
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