

ANNUAL PROCUREMENT PLAN FOR GOODS (2019-2020)

Annexure-III(a)

Ministry/Division : Ministry of Public Administration

Procuring Entity Name & Code : Project Director, Enhancement of Training Capacity Of BPATC

Agency : Enhancement of Training Capacity Of BPATC, Savar, Dhaka-1241

Project/Programmed Name & Code : Enhancement of Training Capacity Of BPATC (5-0705-5002)

Package No.	Description of Procurement Package as per PP/TAPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Indicative Dates			
								Not Used in GOODS	Invitation for tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
GD1	Hiring of Vehicle	nos.	2	OTM	PIO	GOB	80.00	----	18.09.2019	22.10.2019	19.11.2019
GD 20	Procurement of Furniture for BPATC Library	Ls	Ls	OTM	As per PPR	GOB	90.00	----	15.10.2019	06.11.2019	10.12.2019
GD 64	Lighting & Sound Systems for BPATC Auditorium	nos.	218	OTM	As per PPR	GOB	86.99	----	05.10.2019	06.11.2019	20.12.2019
GD 65	Air Conditioning System for BPATC Library and others	nos.	20	OTM	As per PPR	GOB	47.00	----	06.10.2019	10.11.2019	30.12.2019
GD 66	Air Conditioning System for BPATC Library with Relevant Civil works and Wiring & Installation.	Ls	Ls	OTM	As per PPR	GOB	30.00	----	15.11.2019	15.12.2019	25.01.2020
GD 74	Procurement of Computer & Scanner for PIO	nos.	13	RFQ	As per PPR	GOB	8.05	----	04.09.2019	11.09.2019	01.10.2019
GD 75	Procurement of Computer Printer & UPS for PIO	nos.	14	RFQ	As per PPR	GOB	3.40	----	03.09.2019	15.09.2019	24.10.2019
GD 76	Procurement of Laptop for PIO	nos.	5	RFQ	As per PPR	GOB	4.00	----	03.09.2019	15.09.2019	24.10.2019
GD 77	Procurement of Color Photocopier for PIO	nos.	1	OTM	As per PPR	GOB	9.00	----	09.10.2019	13.11.2019	19.12.2019
GD 78	UPS (2KVA, 1599watt)	nos.	1	RFQ	As per PPR	GOB	0.80	----	03.09.2019	15.09.2019	24.10.2019

(মোঃ মোকাম্মল হোসেন)
প্রকল্প পরিচালক (প্রশাসনিক)
বিপিসিটিসি প্রকল্প পরিচালক কার্যালয়
রাজশাহী-১০০

ANNUAL PROCUREMENT PLAN FOR WORKS (2019-2020)

Annexure-III(b)

Ministry/Division : Ministry of Public Administration
Agency : Enhancement of Training Capacity Of BPATC, Savar, Dhaka-1241

Procuring Entity Name & Code : Project Director, Enhancement of Training Capacity Of BPATC
Project/Programmed Name & Code : Enhancement of Training Capacity Of BPATC (5-0705-5002)

Package No.	Description of Procurement Package as per PP/TAPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estid. Cost (In Lakh Taka)	Indicative Dates			
								Not Used in GOODS	Invitation for tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
	Works										
WD2	Construction of Dormitory Building	sqm.	29650	OTM	As per PPR	GOB	10547.41		01.07.2019	15.09.2019	31.05.2020
WD24	Construction of Cafeteria Building	sqm.	11032.10 719.99	OTM	As per PPR		2803.92		01.07.2019	15.09.2019	31.05.2020
WD43	Soil Investigation for Bangabandhu Sheikh Mujib Academic and Administrative and Building	LS	LS	OTM	As per PPR	GOB	10.00		27.06.2019	11.10.2019	05.11.2019
WD44	Construction of Bangabandhu Sheikh Mujib Academic and Administrative Building	sqm.	555509.56	OTM	As per PPR	GOB	22819.16		27.10.2019	15.12.2019	30.05.2021
WD70	Construction of Medical Centre Building	sqm.	431.34	OTM	As per PPR	GOB	743.78		01.07.2019	15.09.2019	31.05.2020
WD90	Construction of Boundary Security Systems & Main gate Reception	RM	2250.00	OTM	As per PPR	GOB	400.00		01.11.2019	01.02.2020	30.06.2020
WD91	Construction of 03 Ornamental gates	nos	3	OTM	As per PPR	GOB	300.00		01.11.2019	01.02.2020	30.06.2020
WD-92	Reafforestation of Lake & Surrounding Area [Amphitheatre, Coffee Corner Dancing Fountain with lighting, Lake side development work, walking track & landscape design]	LS	LS	OTM	As per PPR	GOB	1000.00		27.10.2019	15.12.2019	30.05.2020

০৬.১১.২০১৯
(মোঃ মোকাম্মল হোসেন)
প্রকল্প পরিচালক (প্রশাসনিক)
উপ-প্রকল্প পরিচালক (প্রশাসনিক)
সহকারী প্রকল্প পরিচালক (প্রশাসনিক)


ANNUAL PROCUREMENT PLAN FOR SERVICES (2019-2020)

Annexure-III(c)

Ministry/Division : Ministry of Public Administration
Agency : Enhancement of Training Capacity Of BPATC, Savar, Dhaka-1241

Procuring Entity Name & Code : Project Director, Enhancement of Training Capacity Of BPATC
Project/Programmed Name & Code : Enhancement of Training Capacity Of BPATC (5-0705-5002)

Package No.	Description of Procurement Package as per PP/TAPP SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Indicative Dates			
								Invitation for EOI	Issue of RFP	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
SD2	Services Procurement for Landscape Design and Supervision	1	Ls	Design Contest	HOPE	GOB	130.00		20.10.2019	07.11.2019	28.11.2019
SD4	Service Procurement for Design and Supervision for STP	1	Ls	Design Contest	HOPE	GOB	100.00		20.10.2019	07.11.2019	28.11.2019
SD5	Service Procurement for plumbing design and Supervision	1	Ls	Design Contest	HOPE	GOB	100.00		20.10.2019	07.11.2019	28.11.2019
SD6	Service Procurement for renowned artists and Supervision	1	Ls	Design Contest	HOPE	GOB	50.00		20.10.2019	07.11.2019	28.11.2019


(মোঃ মোকাম্মেল হোসেন)
প্রকল্প পরিচালক (স্থল সচিব)
কম্পিউটার প্রোগ্রামার ক্রীড়া ক্লাব
সংসদ সদস্য হাউসিং