

### Procurement Plan for Development Project (Jul/22- Jun/23)

Ministry/Division  
Agency

Ministry of Public Administration  
Bangladesh Institute of Administration and Management (BIAM) Foundation


Project Cost (In Lakh Taka)  
Total : 4771.65


Procuring Entity Name & Code  
Project Name& Code


Project Director  
'Strengthening Institutional Capacity of BIAM for Conducting Core Courses'


GOB : 4771.65  
PA : N/A


Package No	Description of Procurement Package as per DPP	Unit	Quantity	Estimated Cost (In lakh Taka)	Indicative Dates			
					Invitation for tender	Signing of Contract	Completion of contract	Remarks
1	2	3	4	5	6	7	8	9
<b>A. Works</b>								
Works3	Class room Renovation	-	LS	40.00			30-July-2022	
Works4_1	Multipurpose, auditorium hall renovation	-	LS	60.00			30-Sep-2022	
Works4_2	Canteen renovation	-	LS	55.00	30-Aug-20220	30-Sep-2022	30-Dec-2022	
<b>Sub-Total of Works</b>				<b>165.00</b>				
<b>B. SERVICE</b>								
SD1	Local Training	Batch	7	254.80			30-Jun-2023	
SD2	International Training	Batch	12	3,027.34			30-Jun-2023	
<b>Sub-Total of Service</b>				<b>3,282.14</b>				
<b>Grand Total</b>				<b>3,447.14</b>				

  
০৭/০৭/২০২২  
মোঃ জামি উদ্দিন  
কম্পিউটার অপারেটর  
বিদ্যালয় ফাউন্ডেশন, ঢাকা।

  
২৪/৭/২২  
আবদুল হক আল মাসুদ  
উপ-সহকারী প্রকৌশলী

  
২৪/৭/২২  
মোঃ জামি উদ্দিন ইসলাম  
বিদ্যালয় ফাউন্ডেশন, ঢাকা  
বিদ্যালয় ফাউন্ডেশন, ঢাকা

  
২৪/৭/২২  
২২

  
২৪/৭/২২  
প্রকল্প পরিচালক (যুগান্তরিত)  
'Strengthening Institutional  
Capacity of BIAM for Conducting  
Core Courses' শীর্ষক উন্নয়ন প্রকল্প