



প্রকল্প পরিচালকের কার্যালয়

'Strengthening Institutional Capacity of BIAM for Conducting Core Courses' প্রকল্প

বিয়াম ফাউন্ডেশন, ৬৩, নিউ ইন্সটান, ঢাকা-১০০০।

www.biam.org.bd

নং-০৫.০৫.০০০০.০১০.০১.০০২.২০.৪৯২

তারিখঃ ১৮.০৮.২০২১ খ্রিঃ

বিষয়ঃ ২০২১-২২ অর্থবছরের কর্মপরিকল্পনা প্রেরণ।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, বিয়াম ফাউন্ডেশন, ঢাকা কর্তৃক বাস্তবায়নাধীন 'Strengthening Institutional Capacity of BIAM for Conducting Core Courses' শীর্ষক প্রকল্পের ২০২১-২২ অর্থবছরের কর্মপরিকল্পনা প্রস্তুতপূর্বক নির্দেশক্রমে এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তিঃ বর্ণনামতে-০২(দুই) ফর্দ

(মোঃ মিজানুর রহমান)

উপ-প্রকল্প পরিচালক

'Strengthening Institutional Capacity of
BIAM for Conducting Core Courses' প্রকল্প

ই-মেইলঃ biamcoreproject@gmail.com

সিনিয়র সচিব

জনপ্রশাসন মন্ত্রণালয়


বাংলাদেশ সচিবালয়, ঢাকা।


দৃঃ আঃ উপসচিব (পরিকল্পনা-৩)


Procurement Plan for Development Project (Year-2021-22)


Ministry/Division	Ministry of Public Administration	Project Cost (In Lakh Taka)
Agency	Bangladesh Institute of Administration and Management (BIAM) Foundation	Total : 4771.65
Procuring Entity Name & Code	Project Director	GOB : 4771.65
Project Name& Code	'Strengthening Institutional Capacity of BIAM for Conducting Core Courses' 1 st Revised	PA : N/A

Package No	Description of Procurement Package as per DPP WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh Taka)	Indicative Date				Remarks
								Not used in Goods	Invitation for tender	Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13
Works1	Hostel room Renovation	-	LS	OTM	As Per PPR	DRGA-CF	240.00	Not req'd	15-July-19	30-Sep-19	28-Dec-21	Work in progress
Works3	Class room Renovation	-	LS	OTM	As Per PPR	DRGA-CF	40.00	Not req'd	30-Sep-21	15-Nov-21	28-jun-22	
Works4	Multipurpose, auditorium hall & Canteen renovation	-	LS	OTM	As Per PPR	DRGA-CF	115.65	Not req'd	30-Sep-21	15-Nov-21	28-jun-22	
Total value of Works Procurement (BDT)							395.65					


 মোঃ জমীম উদ্দিন
 কম্পিউটার অপারেটর
 বিয়াম ফাউন্ডেশন, ঢাকা।


 ২৬/৬/২০



 মোঃ বায়জুল ইসলাম
 হিসাব রক্ষণ কর্মকর্তা
 বিয়াম ফাউন্ডেশন, ঢাকা।





Procurement Plan for Development Project (Year-2021-22)


Ministry/Division	Ministry of Public Administration	Project Cost (In Lakh Taka)
Agency	Bangladesh Institute of Administration and Management (BIAM) Foundation	Total : 4771.65
Procuring Entity Name & Code	Project Director	GOB : 4771.65
Project Name& Code	'Strengthening Institutional Capacity of BIAM for Conducting Core Courses'	PA : N/A

Package No	Description of Procurement Package as per DPP SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh Taka)	Indicative Dates				Remarks
								Not used in Goods	Invitation for tender	Signing of Contract	Completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13
SD1	Negotiation skills and English proficiency course.	Batch	2	SSS/QCBS	As Per PPR	DRGA-CF	300.00	Not req'd	15-July-19	25-Aug-19	30-Jun-23	The training program depends on Covid's situation
SD2	Policy Formulation, E-Governance & ICT course, Governance.	Batch	2	SSS/QCBS	As Per PPR	DRGA-CF	300.00	Not req'd	15-July-19	25-Aug-19	30-Jun-23	
SD3	Financial Management & Public Procurement Course	Batch	1	SSS/QCBS	As Per PPR	DRGA-CF	178.55	Not req'd	15-July-19	25-Aug-19	30-Jun-23	
SD4	Computer Software	no	LS	QCBS	As Per PPR	DRGA-CF	20.00	Not req'd	15-July-19	30-Sep-19	28-jun-22	
							798.55					


 মোঃ জামি় উদ্দিন
 কম্পিউটার অপারেটর
 বিদ্যালয় ফাউন্ডেশন, ঢাকা।


 ২০/৬/২১
 আবদুল করিম মল্লিক
 উপ-সহকারী প্রোগ্রামার


 মোঃ ফারুক ইসলাম
 হিসাব রক্ষণ কর্মকর্তা
 বিদ্যালয় ফাউন্ডেশন, ঢাকা


 মোঃ ফারুক ইসলাম
 উপ-সহকারী প্রোগ্রামার
 বিদ্যালয় ফাউন্ডেশন, ঢাকা

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
তত্ত্বাবধায়ক প্রকৌশলীর কার্যালয়
টান্জাইল গণপূর্ত সার্কেল, টান্জাইল।
email: se_tangi@pwd.gov.bd
ফোন- ০৯২১-৬২৫৭৯, ফ্যাক্স: ০৯২১-৬২৫৮৪



তারিখঃ- ১২/০৮/২০২২

স্মারক নং- ৬৭

বরাবর,

উপসচিব

পরিকল্পনা কোষ-৩


জনপ্রশাসন মন্ত্রণালয়,

বাংলাদেশ সচিবালয়, ঢাকা।

বিষয়ঃ- “ টান্জাইল সার্কিট হাউজের নতুন ভবন নির্মাণ শীর্ষক প্রকল্পের” ২০২১-২০২২ অর্থ বছরের কর্মপরিকল্পনা প্রেরণ।

উপর্যুক্ত বিষয়ের আলোকে, “ টান্জাইল সার্কিট হাউজের নতুন ভবন নির্মাণ শীর্ষক প্রকল্পের” ২০২১-২০২২ অর্থ বছরের ‘কর্মপরিকল্পনা’ পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তিঃ ০১ (এক) পাতা


(শফিকুল ইসলাম)
প্রকল্প পরিচালক।

টান্জাইল সার্কিট হাউজের নতুন ভবন নির্মাণ প্রকল্প

ও

তত্ত্বাবধায়ক প্রকৌশলী

টান্জাইল গণপূর্ত সার্কেল, টান্জাইল।

স্মারক নং-

অনুলিপিঃ জ্ঞাতার্থে/কার্যার্থে

- ১। তত্ত্বাবধায়ক প্রকৌশলী, গণপূর্ত প্রকল্প সার্কেল-১, পূর্ত ভবন, সেগুনবাগিচা, ঢাকা।
সংযুক্তিঃ অগ্রগতির প্রতিবেদন = ১ (এক) কপি।
- ২। তত্ত্বাবধায়ক প্রকৌশলী (সমন্বয়), গণপূর্ত অধিদপ্তর, পূর্ত ভবন, সেগুনবাগিচা, ঢাকা।
- ৩। নির্বাহী প্রকৌশলী, টান্জাইল গণপূর্ত বিভাগ, টান্জাইল।
- ৪। অফিস কপি।

তারিখ-

প্রকল্প পরিচালক

টান্জাইল সার্কিট হাউজের নতুন ভবন নির্মাণ প্রকল্প

ও

তত্ত্বাবধায়ক প্রকৌশলী

টান্জাইল গণপূর্ত সার্কেল, টান্জাইল।

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
তত্ত্বাবধায়ক প্রকৌশলীর কার্যালয়
টান্ধাইল গণপূর্ত সার্কেল, টান্ধাইল।
email:se_tangl@pwd.gov.bd
ফোন- ০৯২১-৬২৫৭৯, ফ্যাক্স:০৯২১-৬২৫৮৪



স্মারক নং- ৭৪

বরাবর


উপসচিব
পরিকল্পনা কোষ-৩
জনপ্রশাসন মন্ত্রণালয়,
বাংলাদেশ সচিবালয়, ঢাকা।

তারিখঃ- ২২/০৮/২০২০

বিষয়ঃ- “ টান্ধাইল সার্কিট হাউজের নতুন ভবন নির্মাণ শীর্ষক প্রকল্পের” জন্য পরিকল্পনা প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের আলোকে, “ টান্ধাইল সার্কিট হাউজের নতুন ভবন নির্মাণ শীর্ষক প্রকল্পের” ২০২১-২০২২ অর্থ বছরের
‘জন্য পরিকল্পনার’ তথ্যাদি সংযুক্ত ছক (আইএমইডি’র নির্ধারিত ছক) মোতাবেক পুরন করতঃ প্রেরণ করা হলো।

সংযুক্তিঃ ০৩ (তিন) পাতা


(শফিকুল ইসলাম)
প্রকল্প পরিচালক।

টান্ধাইল সার্কিট হাউজের নতুন ভবন নির্মাণ প্রকল্প
ও
তত্ত্বাবধায়ক প্রকৌশলী
টান্ধাইল গণপূর্ত সার্কেল,
টান্ধাইল।

স্মারক নং-

তারিখ-

অনুলিপিঃ জ্ঞাতার্থে/কার্যার্থে

- ১। তত্ত্বাবধায়ক প্রকৌশলী, গণপূর্ত প্রকল্প সার্কেল-১, পূর্ত ভবন, সেগুনবাগিচা, ঢাকা।
সংযুক্তিঃ অগ্রগতির প্রতিবেদন = ১ (এক) কপি।
- ২। তত্ত্বাবধায়ক প্রকৌশলী (সমন্বয়), গণপূর্ত অধিদপ্তর, পূর্ত ভবন, সেগুনবাগিচা, ঢাকা।
- ৩। নির্বাহী প্রকৌশলী, টান্ধাইল গণপূর্ত বিভাগ, টান্ধাইল।
- ৪। অফিস কপি।

॥

প্রকল্প পরিচালক।
টান্ধাইল সার্কিট হাউজের নতুন ভবন নির্মাণ প্রকল্প
ও
তত্ত্বাবধায়ক প্রকৌশলী
টান্ধাইল গণপূর্ত সার্কেল,
টান্ধাইল।

Government of the People's Republic of Bangladesh

Ministry of planning

Implementation, Monitoring and Evaluation Division

Project Monitoring Form IMED 02/2003 (Revised) (Page 2 of 2)

Yearly Target

ADP: 2021-2022

B. Upazila wise Target of Current Year and Progress of Last Year


Code

B1. a) Project Title:	Construction of New Circuit House Building in Tangail.		224282200
-----------------------	--	--	-----------

B2. Upazila wise Target of current year and Progress of Last Year

(Amount In Lakh Taka)

Sl. No	District	Upazila	Cumulative Expenditure up to Last Year	Expenditure up to Last Year	Financial Target of Current year
1	Tangail	Tangail Ziia Sadar	2394.929	1393.929	1618.00


Project Director/
Authorized Signature
Date: 22/06/2022

Head of the Agency/
Authorized Signature
Date:

Secretary / head of the Planning Wiring /Branch

Authorized Signature

Date:

Government of the People's Republic of Bangladesh
Ministry of planning
Implementation, Monitoring and Evaluation Division
Project Monitoring Form IMED 02/2003 (Revised) (Page 1 of 2)
Yearly Target
ADP: 2021-2022

B. Upazila wise Target of Current Year and Progress of Last Year


A1. a) Project Title :	Construction of New Circuit House Building in Tangail		Code -224282200
b) Ministry :	Ministry of Public Administration		
c) Division :	Secretariat, Ministry of Public Administration		
d) Agency :	Public Works Department		

A2. Quarterly Physical and Financial Target (AS per yearly allocation)

(Amount in Lakh Taka)

Sl NO	Name of the Component (As per Table E4 of PP) or (As per part E(32) of TAPP)	Total Target			First Quarter Target			Second Quarter Target			Third Quarter Target			Fourth Quarter Target			Remarks
		Physical		Financial	Physical		Financial	Physical		Financial	Physical		Financial	Physical		Financial	
		Unit	Qty		Qty	%		Qty	%		Qty	%		Qty	%		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Capital Budget																	
1	Residential buildings			606.52			176.5			430.02							
2	Non-residential buildings			216.47			100.0			116.47							
3	Sanitation and water supply			0.11			--			0.11							
4	Landscaping			30.00			--			30.00							
5	Motor vehicle			5.00			--			5.00							
6	Electrical equipment			331.90			100.00			231.90							
7	Furniture			400.00			--			400.00							
	Capital Total			1590.0			376.5			1213.5							
Revenue Budget																	
1	Honorarium allowance			2.75			2.75										
2	Electricity			5.00			5.00										
3	Advertising expense			1.25			1.25										
4	Testing fee			8.00			8.0										
5	Copying charge			4.00			4.0										
6	Printing and binding			2.00			2.0										
7	Stamps and seals			1.25			1.25										
8	Unexpected expenditure			3.75			3.75										
	Revenue Total			28.00			28.0										

A.3 Is the Project target for completion in this financial year Yes NO


 (Shafiqul Islam)
 Superintending Engineer
 Tangail PWD Circle, Tangail.

অংশ - ব

ANNUAL PROCUREMENT PLAN

Ministry/Division	:	Ministry of Public Administration
Agency	:	Public Works Department
Procuring Entity Name and Code	:	Public Works Department Code-13205
Project /Programme Name and Code	:	Construction of New Circuit House Building in Tangail and Code-224282200

Budget:-Development

Package No	Description of Procurement package work	Unit	qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost of Million	Time code for process	Advertise Prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Sighing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	w-2			OTM	DOFP	GOB	336.074	24 days		24/3/19	23/4/19	29/4/19	29/4/19	12/5/19	9/6/19	76 days	24 month
	W-3			OTM	DOFP	GOB	3.00			30/08/21	20/09/2021	27/09/2021	04/10/21	18/10/21	16/11/21	76 days	1 month

ANNUAL PROCUREMENT PLAN

Budget:- Revenue

Ministry/Division	:	Ministry of Public Administration
Agency	:	Public Works Department
Project /Programme Name and Code	:	Construction of New Circuit House Building in Tangail and Code-224282200

Package No	Description of Procurement package work	Unit	qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost of Million	Time code for process	Advertise Prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Sighing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	w-1 (Soil test)			LTM	DOFP	GOB	0.6	-	-	-	-	-	-	-	-	-	-


 (Shafiqul Islam) 22/10/2022
 Superintending Engineer
 Tangail PWD Circle, Tangail.