

ANNUAL PROCUREMENT PLAN (2024-2025)

Ministry/Division : Ministry of Public Administration
 Agency : Bangladesh Public Administration Centre
 Procuring Entity Name & Code : Bangladesh Public Administration Centre & 1070101
 Project/Programme Name & Code : Enhancement of Training Capacity of BPATC & 223014500

Furniture

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Million	Time Code for Process		Not Res'd In Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates									
01		03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18	
GD-08	Procurement of Furniture for Cafeteria Building (With 30 VIP Guest Dining Room).	Nos.	3047	OTM National	HOPE	GOB	1023.12	Planned Dates	Actual Dates		04 Nov. 2024	02 Dec. 2024	23 Dec. 2024	06 Jan. 2025	13 Jan. 2025	10 Feb. 2025	98	120
								Planned Dates	Actual Dates		0	28	21	14	07	28		
GD-16	Procurement of Furniture for IT corner, Coffice corner and Lake side Lounge.	Estimated	03	OTM National	PD	GOB	48.00	Planned Dates	Actual Dates		03 Feb. 2025	03 Mar. 2025	24 Mar. 2025	07 Apr. 2025	15 Apr. 2025	13 May 2025	98	120
								Planned Dates	Actual Dates		0	28	21	14	07	28		
Total							1071.12											

[Handwritten Signature]

স্বাক্ষরিত
 প্রোগ্রামার (স্বাক্ষরিত)

[Handwritten Signature]

Equipment's

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Million	Time Code for Process	Not Resed In Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
01																	
GD-26	Procurement of Equipment's for Dormitory, Cafeteria and others.	No.	55	OTM National	PD	GOB	51.60	Planned Dates		02 Jan 2025	30 Jan 2025	20 Feb 2025	06 Mar 2025	13 Mar 2025	10 Apr 2025	98	120
								Planned Dates									
GD-27	Procurement of Sound System for Amphitheatre	No.	47	OTM National	PD	GOB	19.60	Planned Dates		03 Feb 2025	03 Mar 2025	24 Mar 2025	07 Apr 2025	15 Apr 2025	13 May 2025	98	120
								Planned Dates									
								Actual Dates									
Total							71.20										

Total Amount= 1142.32 Lac Tk.

Signature
 21/9/18
চাট্টা বালাধারী কুমার
 প্রকল্প পরিচালক (প্রশাসনিক)

Signature
 21/9/18
সাহিত্য সাহেব
 প্রকল্প পরিচালক (প্রশাসনিক)
 প্রকল্প পরিচালক (প্রশাসনিক)
 প্রকল্প পরিচালক (প্রশাসনিক)
 প্রকল্প পরিচালক (প্রশাসনিক)
 প্রকল্প পরিচালক (প্রশাসনিক)