



PROCUREMENT PLAN FOR FY: 2022-2023

Budget: Development

Ministry / Division : Ministry of Public Administration
 Agency : Bangladesh Public Administration Training Centre
 Procuring Entity Name & Code : Project Director
 Project / Programme Name & Code : Capacity Enhancement of the Core Courses of BPATC Code :224001200
 (বিপিএটিসি'র কোর কোর্সসমূহের সক্ষমতা বৃদ্ধিকরণ প্রকল্প)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd Cost (In Lakh Taka)	Time Code for Process	Not Used in Goods	Invite/Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 7	Interior Decoration & Furniture for 2 Class Rooms (Lecture Theater)	Nos	2	OTM	PD	DRG A-CF (GoB)	138.42	Planned Dates		10 June 2022	26 June 2022	28 June 2022	31 July 2022	07 Aug. 2022	21 Aug. 2022	-	25 Sep. 2022
								Planned Days		0	17	2	33	07	14	73	21
								Actual Dates									
	Total Value of Goods Procurement						138.42										


 ২৭.০৭.২২
 মোঃ শাহিদুল আলম
 প্রকল্প পরিচালক
 বিপিএটিসি'র কোর কোর্সসমূহের
 সক্ষমতা বৃদ্ধিকরণ প্রকল্প
 বিপিএটিসি, সাড়ার, ঢাকা।


 ২৭.০৭.২০২২
 রমেশ নাথ বিশ্বাস
 রেটর (সচিব)
 বাংলাদেশ লোক-স্বাসন প্রশিক্ষণ কেন্দ্র
 সাতার, ঢাকা-১৩৪৩

PROCUREMENT PLAN FOR FY: 2022-2023

Budget: Development

Ministry / Division : Ministry of Public Administration
 Agency : Bangladesh Public Administration Training Centre
 Procuring Entity Name & Code : Project Director
 Project / Programme Name & Code : Capacity Enhancement of the Core Courses of BPATC & Code :224001200
 (বিপিএটিসি'র কোর কোর্সসমূহের সক্ষমতা বৃদ্ধিকরণ প্রকল্প)

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SD 6	Establishment of e-Learning Platform	Nos	1	QCBS	PD	DRGA-CF (GoB)	60.00	Planned Dates	03 Aug. 2022	22 Aug. 2022	22 Sep. 2022	29 Sep. 2022	04 Oct. 2022	11 Oct. 2022	13 Oct. 2022	25 Oct. 2022	-	29 Dec. 2022	
								Planned Days	0	20	31	37	6	7	2	12	115	65	
								Actual Dates											
SD4	Establishment of Knowledge Repository	Nos	1	QCBS	PD	DRGA-CF (GoB)	60.00	Planned Dates	Done	06 Aug. 2022	05 Sep. 2022	08 Sep. 2022	13 Sep. 2022	18 Sep. 2022	22 Sep. 2022	10 Oct. 2022	--	11 Dec. 2022	
								Planned Days		14	33	3	5	5	4	18	82	62	
								Actual Dates											
SD8	Foreign Short Course	Nos	15	SSS	HOP E	DRGA-CF (GoB)	134.76	Planned Dates	--	11 Sep. 2022	22 Sep. 2022	29 Sep. 2022	04 Oct. 2022	11 Oct. 2022	13 Oct. 2022	25 Oct. 2022	-	10 Dec. 2022	
								Planned Days	-	0	12	7	5	7	2	12	45	45	
								Actual Dates											
	Total Value of Service Procurement						253.76												

২৭.০৭.২২
 মোঃ শাহাদাতুল আমান
 প্রকল্প পরিচালক
 বিপিএটিসি'র কোর কোর্সসমূহের
 সক্ষমতা বৃদ্ধিকরণ প্রকল্প
 বিপিএটিসি, সাতার, ঢাকা।

২৭/০৭/২০২২
 মোঃ নাথ বিশ্বাস
 মেম্বর (সচিব)
 বাংলাদেশ লোক-প্রশাসন প্রশিক্ষণ কেন্দ্র
 সাতার, ঢাকা-১৩৪৩