

ANNUAL PROCUREMENT PLAN (FY 2021-2022)

Ministry / Division:
Agency:
Procuring Entity Name & Code:
Project / Programme Name & Code:
Project Implementation Periods:

Ministry of Public Administration	22
Ministry of Public Administration	22
Project Director	
Upgradation of SKH into 500 Bed Hospital	224291100
March 2019 - June 2023	

Project Cost (In lakh Taka)	
Total	37996.51
GoB	37996.51
PA	

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Net Psect in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Works																		
PW-1	a) Vertical Extension of the Existing Building	LS		OTM	PWD	GoB	14405.00									Being implemented by PWD		03.01.2022
								Plan Dates										
								Planned days										
								Actual Date										
Services																		
S-1/21-22	b) Procurement of Manpower service through Outsourcing	LS		OTM	DoFP	GoB	20.00 (Appx.) (As per Policy to procure service through outsourcing, 2018; Finance Division Memo No.07.153.29.07.00.01.2012-01. Dated: 01/01/2019)	Plan Dates	02.08.2021	23.08.2021	06.09.2021	13.09.2021	20.09.2021	27.09.2021				30.06.2023
								Planned days			21	14	7	7	7	56		
								Actual Date										
S-2/21-22	b) Foreign Training/ Study Tour of Project Personnel	Number (Person)	10	OTM	DoFP	GoB	80.00	Plan Dates	04.08.2021	25.08.2021	08.09.2021	22.09.2021	29.09.2021	06.10.2021				31.03.2022
								Planned days			21	14	14	14	14	77		
								Actual Date										
Total							14505.00											

২০/৬/২০

মোঃ মনিরুল ইসলাম
প্রকল্প পরিচালক
সরকারী কর্মচারী হাসপাতালকে
১০০ শয্যাবিশিষ্ট হাসপাতাল উন্নীকরণ প্রকল্প
জনশ্রমিক হস্তশিল্প, ঢাকা।

২০/৭/২০

নূসিয়া কমল
উপসচিব
জনশ্রমিক হস্তশিল্প
সরকারী কর্মচারী হাসপাতাল